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NFPA 805 Pilot Observation Meeting

Progress Energy (PE) Attendees:
Paul Gaffney, Chief Electrical/I&C Engineer
Jeff Ertman, NFPA 805 Transition Project Manager
Tony Maness, HNP Site NFPA 805 Project Lead
Bob Rishel, Acting PRA Supervisor
Ken Heffner, Lead Licensing Engineer
Mike Fletcher, HNP FP Program Manager
Liz Kleinsorg, KGRS
Roger Sims, KGRS
Andy Ratchford, RDS
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NFPA 805 Pilot Observation Meeting
Progress Energy Pilot & NFPA 805 Goals

Focus on Nuclear Safety

Restore Fire Protection Compliance

Clean up licensing basis
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NFPA 805 Pilot Observation Meeting 
Overview PE Schedule
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Atlanta, August 11th

Note:  NFPA Fundamental Elements, Radioactive Release, Non-Power
Operations and  Nuclear Safety Analyses (Area Transition) are developed
as an iterative process with final iteration in the Transition Report and LAR.
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NFPA 805 Pilot Observation Meeting 
PE Status SSA Validation Schedule 
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NFPA 805 Pilot Observation Meeting 
Key Pilot Interactions (From 8/11/05)

NSPA (SSA) Transition - Comparison to NEI 00-01
Multiple circuit failures
Recovery Action evaluations T-H & HRA 

Chapter 3 Transition
Internal Events PRA / Fire PRA
Fire Modeling
Radioactive release during firefighting activities 
Non-power operations 
RI change evaluation process
Fire Protection Performance Monitoring 
Tracking of FP deficiencies for resolutions under NFPA 
805 / Enforcement Discretion
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NFPA 805 Pilot Observation Meeting 
PE NFPA 805 Transition Project Approach

Through 2005
Detailed planning, procedure/process development, 
and team assembly 
Develop Methodology to address deficiencies under 
enforcement discretion policy
Develop draft of FP change process procedure
Fire PRA Gap review
NEI 00-01 comparison to PE SSA methodology

Continue work HNP SSA Validation
NRC Triennial Inspection
Prioritize open SSA Validation issues

Scheduled to start PRA work and Chapter 3 
Transition in early 1Q2006 


